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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Alexander Schuster 04/10/03 03-0256 — | 925-0519 3008B REDV

8. CCR Title: Install Forte 6 update 2 and the connector software to Sun ONE Studio 7 on f2ins01

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 04/14/03

A.Schuster /s/ 04/10/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).

Louis Swentek /s/ 04/10/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
ECS COTS Deploymnent Plan, Volume 8 (335-CD-008-001)

23. Problem: (use additional Sheets if necessary)

The Java-based Integrated Development Environment (IDE) included with Sun ONE Studio 7 Enterprise Edition we're evaluating for
use in the EDF and for deployment to the sites performs too poorly to be of use to developers on current ECS equipment. The GUI
debugger exhibited especially poor response times. Sun offers an alternate GUI with their Forte 6 update 2 product as well as
connector software that allows the Forte product's tools to be used with Sun ONE Studio 7 compilers. Reportedly, the Forte GUI does
not exhibit the severe performance problems of the Java-based GUI and needs to be evaluated as a substitute.

24. Proposed Solution: (use additional sheets if necessary)
Download Forte 6 update 2 and the Forte Developer 6 update 2 to Sun ONE Studio 7 Compiler Collection Connector software from
Sun's web site, and install them on f2ins01.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Developers and the sites will be without an effective GUI to use with our new Sun ONE compilers.

27. Justification for Emergency (If Block 15 is “Emergency”):
VATC installation of our Sun ONE compilers and GUI development environment is due to begin on 16 Apr, and the task
is on the critical path for the compiler PSR.

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Kevin Lange /s/ 04/10/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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